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NON-TRADITIONAL ASBESTOS WORK PRACTICE PLAN

1.0 Introduction

This Non-Traditional Asbestos Work Practice Plan (Plan) presents the requirements for
managing visible debris assumed or known to be Asbestos Containing Waste Material
(ACWM) during the clean-up of the former Anglo Fabric Mill located at 35 Pearl Street
in Webster, Massachusetts (the Site). On June 25, 2015, the majority of buildings
comprising the mill were significantly damaged by fire. Following the fire, sampling of
suspect debris was conducted in various locations to determine their asbestos content.
The limited sampling and analysis indicate that asbestos-containing materials (ACM)
were present at the site and to some extent have become commingled with the fire debris.

The only remaining structures standing at the site are sections of concrete walls,
foundations, slabs and mangled structural steel. Debris piles at the site include various
building materials including brick, concrete, metal refuse, insulations, wood, ash and the
like.

Consistent with the regulations and policies of the Massachusetts Department of
Environmental Protection (MA DEP), non-porous materials that can be adequately
cleaned for recycling and or disposal shall be segregated from the remaining debris.
Porous materials that can be visually assessed or determined via analysis not to contain
asbestos may be segregated for disposal as solid waste.

Whereas asbestos materials are visually identified in or on debris or determined via
analytical results to be present within said debris, all materials that cannot be adequately
cleaned of contamination shall be placed into lined dumpsters/trailers to be disposed of as
asbestos containing waste material in a qualified landfill.

|
SWA conducted ambient air testing at all perimeter elevations at the site on July 13, 2015
to determine for the presence of elevated airborne fiber concentrations. The air sample
results were compared to the Massachusetts Department of Labor Standards (MA DLS)
criterial following an abatement project of 0.01 fibers per cubic centimeter of air (0.01
f/cc). Although this strict standard pertains to post-abatement reoccpuancy, it is often
used to determine potential exposure in other settings. All air samples collected and
analyzed via phase contrast microscopy (PCM) on July 13, 2015, were well below the
MA DLS standard of 0.01 f/cc indicating that there were no elevated airborne fiber
concentration at the time of the testing.

The intent of this plan is to describe processes for proper removal and /handling of ACM
and ACWM encountered during course of cleaning the overall site. This includes
segregation of visually clean materials and debris for disposal as general construction
debris.

The Plan includes the following sections:
e summary of the redevelopment activities that are subject to this Plan;
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e Commonwealth of Massachusetts regulatory requirements for asbestos that
are relevant to this Plan;

e overview of worker protection requirements;

e description of work area preparations;

e summary of the work practices for the segregation/clean-up activities that are
subject to this Plan;

e ACWM handling and disposal requirements;

e level of training required by the on-site contractors involved in the
identification, management, and disposal of ACWM;

e general description of the Personnel and Compliance Monitoring that will be
performed during the performance of redevelopment activities that are subject
to this Plan; and

e summary of required submittals to MA DEP and other local authorities.

A final version of this Plan will be submitted to MA DEP with associated application
form for Non-traditional Work Practices (NTWP) (AQ-36). Additionally, a copy of this
Plan will be maintained at the Site during the Project, and will be provided in electronic
format (PDF) to all contractors employed at the Property that are or could be involved in
the work where ACWM could be encountered.

2.0 Clean-up/Segregation Activities Subject to The Plan

Clean-up/segregation activities at the Site that are subject to this Plan are limited to the
following:

e Collection and cleaning for recycling structural steel, other metals, concrete,
brick, and other miscellaneous materials, such as glass and wood that are readily
identifiable by a trained asbestos inspector as nonasbestos matetial

e Removal of concrete walls/foundations and or slabs that can be adequately
cleaned for recycling and or processed for on-site fill

e Demolition of unsafe wall sections

e The on-site management of known or assumed ACM and ACWM that is
determined to be present

3.0 Regulatory Requirements

During the segregation/clean-up activities described above, a Competent Person shall be
on site. The Competent Person for terms of this project shall be an Asbestos Inspector
who is propetly trained and duly cettified by the Massachusetts Department of Labor
Standards (MA DLS) in accordance with 453 CMR 6.07(2)(a) (Licensed Asbestos
Inspector). For debris piles where ACM or ACWM may be present, the Licensed
Asbestos Inspector shall visually review representative excavated building materials and
other debris contained within the piles for evidence of suspect asbestos. If suspected
ACWM is observed, such materials will be presumed to be ACWM unless representative
samples of the material are collected by the Asbestos Inspector and analyzed by a

Non-Traditional Asbestos Work Practice Plan Page 2
35 Pearl Street, Webster, MA 7/15/15



Massachusetts licensed analytical laboratory and results indicate no asbestos detected.
The analytical method used shall be Polarized Light Microscopy using EPA 600/R-
93/116 Method. For debris piles where no asbestos is detected, debris shall be segregated
for disposal in a solid waste landfill.

This project will comply with the relevant portions of USEPA’s National Emission
Standards for Hazardous Air Pollutants (NESHAPS) (40 CFR Part 61), OSHA
regulations regarding Safety and Health Regulations for Construction (29 CFR
1926.1101), and the Massachusetts Department of Labor Standards (453 CMR 6.00), and
the MA DEP Regulations regarding Air Pollution Control (310 CMR 7.00, 7.09 and
7.15). Tt is noted that the MA DEP regulation regarding Asbestos has been amended,
effective June 20, 2014,

At least 10 business days prior to the commencement of work that could encounter
ACWM, the Contractor shall file the appropriate Asbestos Abatement Notifications and
requests for approval, to MA DEP, which will the following:

e Notification Form (ANF-001)
(http://www.mass.gov/eea/agencies/massdep/service/approvals/bwp-ag-
04-anf-001.htmD

e  Application for Non-Traditional Asbestos Abatement Work Practice
Approval (BWP AQ 36)
http://www.mass.gov/eea/agencies/massdep/service/approvals/bwp-ag-
36.html. This application will include a Final Copy of this Plan.

Additionally, MA DEP requires notification 10 working days before the start of
construction or demolition of a building in accordance with 310 CMR 7.09. See:

(BWP AQ 06

(http://www.mass.gov/eea/agencies/massdep/service/approvals/bwp-aq-06.html.)

4.0 Worker Protection

All demolition and excavation activities will be performed in a manner that minimizes
the potential of dust generation. Such measures will include continuous wetting and
other Best Management Practices (BMPs) for dust suppression.

All personnel entering the work zones containing ACM or ACWM shall be qualified
asbestos abatement workers and or supervisors with current certification. Excavation
workers, such as machine operators, shall have a minimum of 16 hours training in
asbestos as associated workers. Personal protective equipment (PPE) shall include at a
minimum, disposable protective clothing, half face negative pressure respirators, steel
toed boots, hard hats, eye-protection with side shields, construction grade gloves and
reflective vests.
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All areas within perimeter fence enclosing site shall be considered an Exclusion Zone and
shall be off limits to all unqualified personnel. Asbestos warning signs shall be placed at
the perimeter of the site to deter unauthorized entry.

All work at the Site that involves the management of metals, and general or contaminated
construction debris, including the work that is subject to this Plan, will be performed
pursuant to an OSHA Health and Safety Plan prepared by the Contractor(s).

Site Workers involved in the identification, management or disposal of ACWM will be
trained as required under Massachusetts Asbestos Regulations, as further described in
Section 9 of this Plan.

During clean-up/segregation activities, personal exposure monitoring will be performed
to establish compliance with the OSHA Permissible Exposure Limit (PEL) for asbestos,
as described in Section 10.1 of this Plan.

5.0 Work Area Preparation

For the purposes of this project, the fence at the outer boundary of the property shall be
used to establish Exclusion Zone. Asbestos warning signs that prohibit unauthorized
access to the Exclusion Zone shall be placed along the fence line at appropriate intervals
and entrances to the site shall remain locked at all times the site is unattended.

The Contractor shall construct a 3 chambered Remote Personnel Decontamination
Facility (RPDF) contiguous with the exclusion zone that will include a clean room, active
shower and equipment room. Contractor may use a mobile decon trailer set-up that can
be utilized for the work throughout the site as long as such decon is established as near as
possible to exclusion zone.

The Contractor shall establish a material wash load-out (MWL) within the confines of
exclusion zone in an area that has been precleaned of all suspect debris and or
contamination for the purpose of cleaning nonporous materials to be removed from the
site for recycling and or disposal as general construction debris. The MWL shall be
constructed of 45 mil rubber membrane, hay bails, ballasts and constructed in a manner
that all water can be collected for placement in contaminated dumpsters. All material
placed within MWL will be cleaned and properly characterized for disposal.

Contractor shall construct Equipment Decontamination (Decon) Facility for the purposes
of cleaning all equipment and trailers/dumpsters prior to exiting the exclusion zone. The
Equipment Decon Facility shall be constructed in a manner that allows for the collection
of all contaminated water. The Decon Facility shall be of a sufficient size to clean all
equipment, and will be ringed with hay bales and covered with rubber membrane on the
ground and over hay bales. The Decon Facility will be sloped in a manner that does not
allow for contaminated water run-off. Contaminated water contained within the
Equipment Decon Facility shall be collected and added to the lined dumpsters/trailers for
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disposal as ACM waste. Contractor may collect water to be filtered through 5-micron

filtration systems before dispersed into the sewer system if appropriate approvals are

attained.

Prior to the commencement of work, dumpsters/trailers lined with (2) 10-mil poly
bladder bags shall be staged near the excavation area. The requirement for the

containment and storage of ACWM in trailers is further described in Section 8.1 of this

Plan.

6.0 Work Area Practices and Sequencing

After establishing the exclusion zone, personnel and equipment decontamination facilities

and wash load-out area, remove and decontaminate structural steel and other metal
components for removal from the site and eventual recycling.

6.1 Metal and Concrete Reclamation

When performing work associated with removal and cleaning of structural steel, metal

and concrete, perform the following:

e Prepare equipment decontamination facility just inside exclusion zone for

purposes of decontaminating trucks, trailers/dumpsters prior to exiting the site.

e Prepare diagram showing routes from site entrance to aforementioned structural

steel/metal and or clean concrete.

e In order to prepare a clean path to aforementioned metals/concrete, wet surficial
debris and soil before collecting it via heavy equipment for placement into lined

dumpsters/trailers for disposal as ACM waste.

e  After clearing a path, shear structural steel and or break concrete into manageable
sizes. Clean metal/concrete pieces using high pressure water lines for cleanliness
examination by owner’s Technical Representative prior to being transported to

trailer/dumpster for removal from site for recycling. Apply water at all times

while moving materials to and from reclamation areas in exclusion zone as well

as during impact of steel/concrete.

e Prior to exiting site, clean all trailers/dumpsters trucks in the equipment
decontamination facility using high pressure water.

6.2  Removal of Known or Assumed Contaminated Debris

Remove debris generated during the fire as known or assumed cross-contaminated ACM
unless debris in specific areas can be determined not to contain suspect ACM th1ough

visual inspections and or testing and analysis:

e Use clean lanes established during metal reclamation for trucks to back close to

materials being collected for disposal as ACM known or assumed waste.

e Prior to entering the exclusion zone, line all trailers/dumpsters with two 6- mil

polyethylene bladder bags capable of overlapping for complete seal.
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e Trucks shall use the lanes previously cleaned during metal reclamation to points
in exclusion zone where known or assumed debris will be bulk-loaded for
disposal as asbestos-containing waste material. At all times, the travel lanes and
impacted debris piles will be wetted by use of fire-hoses to eliminate emissions.

e Once lined dumpsters/trailers have been filled to allowable capacity, Contractor
shall seal the bladder bags by overlapping and sealing with spray-glue and duct
tape.

e Prior to exiting exclusion zone, all trucks, trailers/dumpsters and or equipment
shall pass through equipment decontamination facility to be wet cleaned of all
suspect debris and dirt.

7.0 ACM Handling and Containers
Known or assumed ACM or contaminated debris will be handed by appropriately trained
workers as described in Section 9 of this Plan.

Under this Plan, all suspected ACWM will be presumed to be ACWM unless specific
areas can be determined not to contain suspect ACM through visual inspections and or
testing and analysis.

To the extent feasible, all excavated ACWM will be promptly placed in lined roll off
containers/trailers. All roll off containers/trailers will be lined with two 10-mil poly
bladder bags. The bladder bags shall be capable of overlapping and being sealed tight
utilizing spray-glue and duct tape. All trailers/dumpsters shall be fully enclosed and leak
tight.

In the event that the size of the ACWM or potential ACWM is such that it cannot be
placed in a trailer or dumpster, or a determination is made by the Licensed Asbestos
Inspector that further testing of the potential ACWM is warranted, such ACWM will be
placed in a Large Diameter Staging Area within the confines of the exclusion zone for
temporary storage, testing prior to off-site transportation and disposal. All such materials
will be Adequately Wetted prior to transportation within the Site. All materials placed
within the Large Diameter Staging Area will be wetted during assessment and
processing. If ACWM is not immediately processed and placed in trailers or dumpsters,
as described above, the ACWM will be covered with poly sheeting.

ACWM collected and stored at the site will remain wetted and covered and shall not be
stored at the Site for a period greater than 90 days without approval of MA DEP.

All Dumpsters containing asbestos waste shall be placarded with DOT 2212 (Asbestos) 9
sign at all tiles while on-site.
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A permit has been filed with the DEP for Non Traditional Asbestos Abatement Work
Practices as identified ACM would be bulk-loaded.

Appropriate warning signs or tape of asbestos hazard shall be posted at the entrance to
the exclusion zone. Signs shall contain the following:

DANGER
POTENTIAL ASBESTOS
CANCER AND LUNG DISEASE HAZARD
AUTHORIZED PERSONNEL ONLY
PROTECTIVE
CLOTHING REQUIRED IN THIS AREA

8.0 Disposal of ACWM

Unless deemed clean of all suspect asbestos contamination, all other ACWM shall be
disposed of in a landfill permitted to accept asbestos waste. All packaged waste materials
must include warning labels and waste generator labels with all information required by
EPA, OSHA, and DOT as follows:

On outermost layer of container, apply four labels with text as follows:
1. First Label: Warning label

CAUTION
CONTAINS ASBESTOS FIBERS
AVOID OPENING OR BREAKING CONTAINER
BREATHING ASBESTOS IS HAZARDOUS TO YOUR HEALTH

2. Second Label: Provide in accordance with 29 CFR 1910.1200(f) of OSHA's
Hazard Communication standard:

DANGER
CONTAINS ASBESTOS FIBERS
AVOID CREATING DUST
CANCER AND LUNG DISEASE HAZARD
BREATHING AIRBORNE ASBESTOS, TREMOLITE, ANTHOPHYLLITE, OR
ACTINOLITE FIBERS IS HAZARDOUS TO YOUR HEALTH

3. Third Label: Provide in accordance with U.S. Department of Transportation
(DOT) regulation on hazardous waste marking. 49 CFR Parts 171 and 172.
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Hazardous Substances: Final Rule. Published November 21, 1986 and
revised February 17, 1987:

RQ HAZARDOUS
SUBSTANCE,
SOLID, NOS,

ORM-E, NA 9188
(ASBESTOS)

4, Fourth Label: Waste generator label

Former Anglo Fabric Mill
35 Pearl Street '
Webster, MA

Labels shall be printed in letters of sufficient size and contrast so as to be readily visible
and legible.

A DOT-licensed hauler shall transport and dispose of waste at a landfill permitted to
accept asbestos waste. With each shipment of waste, complete a waste shipment record
(WSR) with all information required by 40 CFR Part 61.

9.0 Training

The following additional training will be required for site workers involved in the
identification, handling, and management at the Site:

e Backhoe/Equipment Operators involved in excavations — 2-hour
asbestos awareness training, including hazards specific to the project.

e Workers and Supervisors — EPA approved 4-day asbestos abatement
worker and 5-day supervisor training course.

e Licensed Asbestos Inspector — EPA approved initial 3-day asbestos
inspector training and current refresher training.

e Project Monitor — 5 day Project Monitor course an refresher training

10.0. Air and Compliance Monitoring

10.1 Contractor Air Monitoring

The Contractor shall perform personal exposure monitoring to determine if the workers
are being exposed to airborne concentrations of asbestos in excess of one fiber per cubic
centimeter of air (1.0 f/cc) as averaged over a sampling period of 30 minutes, or 0.1 f/cc
as an 8-hour time weighted average (TWA), the OSHA Permissible Exposure Limit

(PEL).
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Such monitoring shall commence upon the identification of ACWM in any work area,
and will be performed in accordance with applicable OSHA Standards, and will consist
of twenty five percent of employees or a minimum of one employee for each work task in
each excavation area. Sampling shall be conducted on the first day of work within each
exclusion zone and continue if results exceed 0.05 f/cc, one-half of the PEL, or at the
direction of the Licensed Asbestos Inspector. Where results are less than 0.05 f/cc,
personal monitoring may be discontinued unless newly identified ACM is detected.

Results shall be made available to the Project Monitor and employees within 24 hours of
the sampling period.

10.2 Compliance Monitoring

On a daily basis where ACWM or suspect materials are impacted including but not
limited to work area preparation, removal of structural steel, metal concrete, clearing
access paths, segregating materials, wash load-out, collection of suspect debris, Owners
Technical Representative shall collect ambient air samples at all elevations along the
perimeter of the exclusion zone.

Air Samples collected as part of the Compliance Monitoring shall be analyzed on-site (or
no later than the end of the day) in a timely manner to monitor for elevated airborne fiber
concentrations. The samples shall be collected and analyzed via phase contrast
microscopy (PCM) in accordance with NIOSH 7400 A Counting Rule. All analytical
results will be compared to the MA DLS post remediation criteria of 0.01 fibers per cubic
centimeter of air. Any result exceeding this level shall be considered elevated.

If at any time, airborne fiber concentrations exceed the MA DLS clean air criteria of 0.01
fibers per cubic centimeter of air, the Owners Consultant will promptly notify the
Contractor and MA DEP, and all work within the active Exclusion Zone shall be halted.
No work shall continue until additional engineering controls are in place to eliminate
emissions and MA DEP has authorized the re-start.

Compliance monitoring results will be submitted to the Owner in a written report at the
completion of the project. Such results will include a summary of the samples collected,
a plan showing each sample location, and a copy of the laboratory testing results report.

11.0 Termination of Work under this Plan

Following the completion of the activities that are subject to this Plan as described in
Section 2, the Owner's Consultant in coordination with the Contractor shall examine the
ground surface within the exclusion zone for ACWM. The Contractor will arrange for
the collection of all Visually Recognizable ACWM at the ground surface at the Site by
qualified site workers for containerization and disposal as described in Section 8 of this

Plan.
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For the purposes of this Plan, Asbestos work at the Site will be completed when the
following conditions are met:

1. All construction activities that are subject to the Plan, as described in Section 2 of
this Plan have been completed.

2. All ACWM has been removed from the Site and disposed of in accordance with
Section 8 of this Plan.

3. Submittal of all Waste Disposal Documentation and Compliance Monitoring
Reports, as described in Sections 8 and 10 respectively to MA DEP.

12.0 Reporting and Submittals

Before the commencement of work at the Site, the Contractor will provide the owner
with (a) identification of all workers who will be engaged in the activities subject to this
Plan and proof of proper training of identified personnel, (b) copies of permits and
notifications to regulatory agencies in accordance with this plan, (¢) name of disposal
facility and licensed hauler that will be utilized to handle ACWM, (d) copies of all
required insurance certificates, and (e) a Layout Plan showing exclusion zones,
equipment and personal decontamination facilities, anticipated truck routes, means for
dust control, and the location and design of wash load-out areas.

Any changes in personnel, the name of disposal facilities or haulers , or significant
changes to the anticipated layout or approach to asbestos management on-site will

promptly reported to the Owner, and the relevant documentation will be updated.

Copies of these documents and any amendments to these documents, along with a copy
of this Plan will be maintained on-site.

At the completion of the project, Contractor shall submit to the Owner within 35 days all
waste shipment records relative to the disposal of all ACWM generated on the site.

Prepared by:

Glenn Nelson Massachusetts Certified Project Designer, AD035756
Date: July 15,2015
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NON-TRADITIONAL ASBESTOS WORK PRACTICE PLAN

1.0  Introduction

This Non-Traditional Asbestos Work Practice Plan (Plan) presents the requirements for
managing visible debris assumed or known to be Asbestos Containing Waste Material
(ACWM) during the clean-up of the former Anglo Fabric Mill located at 35 Pearl Street
in Webster, Massachusetts (the Site). On June 25, 2015, the majority of buildings
comprising the mill were significantly damaged by fire. Following the fire, sampling of
suspect debris was conducted in various locations to determine their asbestos content.
The limited sampling and analysis indicate that asbestos- contammg materials (ACM)
were present at the site and to some extent have become cormmingled with the fire debris.

The only remaining structures standing at the site af¢’s ns.of concrete walls,
site include various
s, wood, ash and

roscopy' (PCM) on July 13, 2015, were well below the
indicating that there were no elevated airborne fiber

and ACWM encountered during course of cleaning the overall site. This includes the
segregation-, cleaning and decontamination of wisuaky-elean- the non-porous materials

and-debsis identified in Section 2.0 Clean-up/Segregation Activities Subiect to The Plan

for disposal as general construction debris.

The Plan includes the following sections:
e summary of the redevelopment activities that are subject to this Plan;
e Commonwealth of Massachusetts regulatory requirements for asbestos that
are relevant to this Plan;
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e overview of worker protection requirements;

e description of work area preparations;

o summary of the work practices for the segregation/clean-up activities that are
subject to this Plan;

¢ ACWM handling and disposal requirements;

e level of training required by the on-site contractors involved in the
identification, management, and disposal of ACWM;

e general description of the Personnel and Compliance Monitoring that will be
performed during the performance of redevelopment activities that are subject
to this Plan; and

e summary of required submittals to MA DE

other local authorities.

A final version of this Plan will be submitted to with associated application
form for Non-traditional Work Practices (NTWP) (AQ-36). Additionally, a copy of this
Plan will be maintained at the Site during the Project, and will rovided in electronic
format (PDF) to all contractors employed il ie‘Property that are or'could be involved in
the work where ACWM could be encountered

2.0 Clean-up/Segregation Activities Subjec 0 The Plan
Clean-up/segregation activities at t

following:

e Collection

] p activities described above, a Competent Person shall be
on site. The Compéte’ ] son for terms of this project shall be an Asbestos Inspector
who is properly trained and duly certified by the Massachusetts Department of Labor
Standards (MA DLS) in accordance with 453 CMR 6. 07(2)(a) (Licensed Asbestos
Inspector). For debris piles where ACM or ACWM may be present, the Licensed
Asbestos Inspector shall visually review representative excavated building materials and
other debris contained within the piles for evidence of suspect asbestos. If suspected
ACWM is observed, such materials will be presumed to be ACWM unless representative
samples of the material are collected by the Asbestos Inspector and analyzed by a
Massachusetts licensed analytical laboratory and results indicate no asbestos detected.
The analytical method used shall be Polarized Light Microscopy using EPA 600/R-

Non-Traditional Asbestos Work Practice Plan Page 2
35 Pearl Street, Webster, MA 7/15/15




93/116 Method. For debris piles where no asbestos is detected, debris shall be segregated
for disposal in a solid waste landfill.

This project will comply with the relevant portions of USEPA’s National Emission
Standards for Hazardous Air Pollutants (NESHAPS) (40 CFR Part 61), OSHA
regulations regarding Safety and Health Regulations for Construction (29 CFR
1926.1101), and the Massachusetts Department of Labor Standards (453 CMR 6.00), and
the MA DEP Regulations regarding Air Pollution Control (310 CMR 7.00, 7.09 and
7.15). Tt is noted that the MA DEP regulation regarding Asbestos has been amended,
effective June 20, 2014.

k that could encounter
ent Notifications and

At least 10 business days prior to the commencement of
ACWM, Contractor shall file the appropriate Asbes
requests for approval, to MA DEP, which will the followin

e Notification Form (ANF-00
(http://www.mass. gav!eea/’a

cies/massdep/service/approvals/bwp-ag-
04-anf-001.html) “ -

e  Application for No

ional Asbestos Abatement Work Practice
Approval (BWP AQ;36) ’

activities will be performed in a manner that minimizes
on. Such measures will include continuous wetting and

All personnel entering the work zones containing ACM or ACWM shall be qualified
asbestos abatement workers and or supervisors with current certification. Excavation
workers, such as machine operators, shall have a minimum of 16 hours training in
asbestos as associated workers. Personal protective equipment (PPE) shall include at a
minimum, disposable protective clothing, half face negative pressure respirators, steel
toed boots, hard hats, eye-protection with side shields, construction grade gloves and
reflective vests. :
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All areas within perimeter fence enclosing site shall be considered an Exclusion Zone and
shall be off limits to all unqualified personnel. Asbestos warning signs shall be placed at
the perimeter of the site to deter unauthorized entry.

All work at the Site that involves the management of metals, and general or contaminated
construction debris, including the work that is subject to this Plan, will be performed
pursuant to an OSHA Health and Safety Plan prepared by the Contractor(s).

Site Workers involved in the identification, management or disposal of ACWM will be
trained as required under Massachusetts Asbestos Regulations, as further described in
Section 9 of this Plan.

During clean-up/segregation activities, personal expos/ onitoring will be performed

to establish compliance with the OSHA Permi
as described in Section 10.1 of this Plan.

5.0 Work Area Preparation
For the purposes of this project, ,t,

access to the Exclusion Zone shal ‘be,
and entrances to the site shall remain:

se a mobile decon trailer set-up that can
ng as such decon is established as near as

or placement in contammated dumpsters. All material
leaned and properly characterized for disposal.

that all water can'be. collect
placed within MWI; will bg

Contractor shall construct Equipment Decontamination (Decon) Facility for the purposes
of cleaning all equipment and trailers/dumpsters prior to exiting the exclusion zone. The
Equipment Decon Facility shall be constructed in a manner that allows for the collection
of all contaminated water. The Decon Facility shall be of a sufficient size to clean all
equipment, and will be ringed with hay bales and covered with rubber membrane on the
ground and over hay bales. The Decon Facility will be sloped in a manner that does not
allow for contaminated water run-off. Contaminated water contained within the
Equipment Decon Facility shall be collected and added to the lined dumpsters/trailers for
disposal as ACM waste. Contractor may collect water to be filtered through 5-micron
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filtration systems before dispersed into the sewer system if appropriate approvals are
attained.

Prior to the commencement of work, dumpsters/trailers lined with (2) 10-mil poly
bladder bags shall be staged near the excavation area. The requirement for the
containment and storage of ACWM in trailers is further described in Section 8.1 of this
Plan.

6.0 Work Area Practices and Sequencing
After establishing the exclusion zone, personnel and equipment decontamination facilities
and wash load-out area, remove and decontaminate structural steel and other metal

components for removal from the site and eventual re

6.1  Metal and Concrete Reclamation
When performing work associated with remo
standing concrete walls, concrete foundati
of 5 sf or greater, perform the following:

y1:and cleaning of structural steel, metal,
oncrete slabs and ¢ongrete refuse at sized

mes while moving materials to and from
iclusion zone as well as during impact of steel/concrete.

6.2

Remove debris generated during the fire as known or assumed cross-contaminated ACM
«IMAL“H 1 £ 1«A+ Aot toin P £ "el 1o
dsusl-inspectionsand-or-testngand-anal k' with the exception of metals and conerete

identified in Section 2.0 that has been cleaned and decontaminaied in accordance with
Section 6.0 above :

e Use clean lanes established during metal reclamation for trucks to back close to
materials being collected for disposal as ACM known or assumed waste.
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e Prior to entering the exclusion zone, line all trailers/dumpsters with two 10- mil
polyethylene bladder bags capable of overlapping for complete seal.

e Trucks shall use the lanes previously cleaned during metal reclamation to points
in exclusion zone where known or assumed debris will be bulk-loaded for
disposal as asbestos-containing waste material. At all times, the travel lanes and
impacted debris piles will be wetted by use of fire-hoses to eliminate emissions.

e Once lined dumpsters/trailers have been filled to allowable capacity, Contractor
shall seal the bladder bags by overlapping and sealing with spray-glue and duct
tape.

dumpsters and or equipment

e Prior to exiting exclusion zone, all trucks, trailers/du
ity to be wet cleaned of all

shall pass through equipment decontamination;
suspect debris and dirt.

7.0 ACM Handling and Containers
Known or assumed ACM or contaminated;{
workers as described in Section 9 of this Plan

s will be handed by‘appropriately trained

jineis/trailers will be fined with two 10-mil poly
bladder bags. The bladder bags shall be capable.of overlapping and being sealed tight
duct tape. All'trailers/dumpsters shall'be fully enclosed and leak

A permit has been filed with the DEP for Non Traditional Asbestos Abatement Work
Practices as identified ACM would be bulk-loaded.

Appropriate warning signs or tape of asbestos hazard shall be posted at the entrance to
the exclusion zone. Signs shall contain the following:

DANGER
POTENTIAL ASBESTOS
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CANCER AND LUNG DISEASE HAZARD
AUTHORIZED PERSONNEL ONLY
PROTECTIVE
CLOTHING REQUIRED IN THIS AREA

8.0 Disposal of ACWNM

All ACWM generated from the site shall be disposed of in a landfill permitted to accept
asbestos waste. All packaged waste materials must include warning labels and waste
generator labels with all information required by EPA, OSHA, and DOT as follows:

RQ HAZARDOUS
SUBSTANCE,
SOLID, NOS,

ORM-E, NA 9188
(ASBESTOS)

4. Fourth Label: Waste generator label

Former Anglo Fabric Mill
35 Pearl Street
Webster, MA
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Labels shall be printed in letters of sufficient size and contrast so as to be readily visible
and legible.

A DOT-licensed hauler shall transport and dispose of waste at a landfill permitted to
accept asbestos waste. With each shipment of waste, complete a waste shipment record
(WSR) with all information required by 40 CFR Part 61.

9.0 Training

The following additional training will be required for site workers involved in the
identification, handling, and management at the Site:

Backhoe/Equipment Operators invoiVed in‘e; cavatlons —2- hour

of twenty five percen mployees or a minimum of one employee for each work task in
each excavation area. Sampling shall be conducted on the first day of work within each
exclusion zone and continue if results exceed 0.05 f/cc, one-half of the PEL, or at the
direction of the Licensed Asbestos Inspector. Where results are less than 0.05 f/cc,
personal monitoring may be discontinued unless newly identified ACM is detected.

Results shall be made available to the Project Monitor and employees within 24 hours of
the sampling period.
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10.2 Compliance Monitoring

Owners Technical Representative shall perform continuous ambient air perimeter
monitoring on On a daily basis shere-during all handling and loading of ACWM or
suspect asbestos containing and/or asbestos contaminated materials are-impasted
including but not limited to work area preparation, removal of structural steel, metal
concrete, clearing access paths, segregating materials, wash load-out, collection of
suspect debris and; loading of waste Owners Technical Representative shall collect
ambient air samples at all elevations on all four sides of the site along the perimeter fence
which in affect defines the exclusion zone.

Air Samples collected as part of the Compliance Monitpr shall be analyzed on-site in

1to the Owner in a written report at the
ude a summary of the samples collected,
of the laboratory testing results report.

the collection of ll Liguak

this Plan. A Massachiisett: hmwmem of Labor Standards licensed Asbestos Project
Monitor shall conduct’tig’visual inspection of the ground surface as required by 310
CMR 7.15(8)(a) and(b). In the event that the visual inspection identifies asbestos
containing material and/or asbestos containing waste material the area(s) will be
repeatedly cleaned in accordance with the terms of this plan until there is no remainin
asbestos containing material and/or asbestos containing waste material,

For the purposes of this Plan, Asbestos work at the Site will be completed when the
following conditions are met:
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1. All construction activities that are subject to the Plan, as described in Section 2 of
this Plan have been completed.

2. Al ACWM has been removed from the Site and disposed of in accordance with
Section § of this Plan.

3. Submittal of all Waste Disposal Documentation and Compliance Monitoring
Reports, as described in Sections 8 and 10 respectively to MA DEP.

4. Full compliance with MA DEP 310 CMR 7:15(8) Visual Inspection Requirements

12.0 Reporting and Submittals
Before the commencement of work at the Site, the Confractor wﬂl provide the owner

with (a) identification of all workers who will be engaged,l the activities subject to this
Plan and proof of proper tralmng of 1dent1ﬁed pers nnel (b pi

changes to the anticipated layout or"
promptly reported to the Owner and v

Prepﬁre by:

Glenn Nelson
Date: July 15, 2015

husetts Certified Project Designer, AD035756
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